ID	Task Mode	Task Name	Duration	Start	Finish
0		**UOW Room Booking System**	**31 days**	**Mon 12/04/21**	**Sat 22/05/21**
1		**1 Planning**	**6 days**	**Mon 12/04/21**	**Mon 19/04/21**
2		1.1 Understanding the Project scope and objectives	2 days	Mon 12/04/21	Tue 13/04/21
3		1.2 Planning on cost,budgeting, schedule and list of deliverables	1 day	Wed 14/04/21	Wed 14/04/21
4		1.3 Research on office location	1 day	Thu 15/04/21	Thu 15/04/21
5		1.4 Assigning roles and tasks	1 day	Fri 16/04/21	Fri 16/04/21
6		1.5 Purchasing of Project Resources	1 day	Mon 19/04/21	Mon 19/04/21
7					
8		**2 Requirement**	**4 days**	**Tue 20/04/21**	**Fri 23/04/21**
9		2.1 Creating Project Charter	2 days	Tue 20/04/21	Wed 21/04/21
10		2.2 Obtain approval from CIO	0 days	Wed 21/04/21	Wed 21/04/21



Project: UOW Room Booking S
Date: Thu 20/05/21

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		

ID	Task Mode	Task Name	Duration	Start	Finish
11		2.3 Finishing project deliverables	2 days	Thu 22/04/21	Fri 23/04/21
12		**3 Design**	**5 days**	**Mon 26/04/21**	**Fri 30/04/21**
13		3.1 Research on the most optimal way to develop program	2 days	Mon 26/04/21	Tue 27/04/21
14		3.2 Drafting the User Interface	2 days	Wed 28/04/21	Thu 29/04/21
15		3.3 Research on the program requirements	1 day	Fri 30/04/21	Fri 30/04/21
16		**4 Development**	**7 days**	**Mon 03/05/21**	**Wed 12/05/21**
17		4.1 Database Design	2 days	Mon 03/05/21	Tue 04/05/21
18		4.2 Prototype Development	3 days	Wed 05/05/21	Fri 07/05/21
19		4.3 Finished Program Prototype	0 days	Wed 12/05/21	Wed 12/05/21
20					
21		**5 Testing**	**7 days**	**Wed 12/05/21**	**Thu 20/05/21**



Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish
22		5.1 Program Testing	4 days	Wed 12/05/21	Mon 17/05/21
23		5.2 Program Debugging	3 days	Tue 18/05/21	Thu 20/05/21
24					
25		**6 Presentation**	**2 days**	**Fri 21/05/21**	**Sat 22/05/21**
26		6.1 Record Presentation	2 days	Fri 21/05/21	Sat 22/05/21
27		6.2 Presentation submission	0 days	Sat 22/05/21	Sat 22/05/21
28					
29		**7 Meeting**	**29 days**	**Mon 12/04/21**	**Thu 20/05/21**
30		7.1 Kickoff Meeting	1 day	Mon 12/04/21	Mon 12/04/21
31		7.2 Meeting 1	1 day	Wed 21/04/21	Wed 21/04/21
32		7.3 Meeting 2	1 day	Mon 03/05/21	Mon 03/05/21
33		7.4 Meeting 3	1 day	Tue 04/05/21	Tue 04/05/21



Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish
34		7.5 Meeting 4	1 day	Mon 10/05/21	Mon 10/05/21
35		7.6 Meeting 5	1 day	Tue 18/05/21	Tue 18/05/21
36		7.7 Meeting 6	1 day	Thu 20/05/21	Thu 20/05/21
37					
38		**8 Change Request**	**4 days**	**Thu 06/05/21**	**Tue 11/05/21**
39		8.1 Approval of Project Change Request Form	0 days	Thu 06/05/21	Thu 06/05/21
40		8.2 Development of prototype additional feature	2 days	Mon 10/05/21	Tue 11/05/21



Project: UOW Room Booking S
Date: Thu 20/05/21



Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: UOW Room Booking S
Date: Thu 20/05/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			